COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2011

ESTI MATE SUMVARY 15: 22: 06
CONTI D C17776 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17776-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 15.0  DAYS TI ME ALLOW 44 CALENDAR DAYS
SH 82 - CASTLE CREEK BRI DGE REPAI RS PERCENT TI ME: 34.09 ORI G TI VE ALLOW 42 CALENDAR DAYS
PROJECT NO BR 0821- 092
SH 82 - CASTLE CREEK BRI DGE REPAI RS
NAMVE OF RQAD: 082A
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 04/ 25/ 2011 DATE TI ME STARTED 03/30/2011
2180 E. 74TH PLACE DATE LET 01/ 06/ 2011 DATE WORK BEGAN 04/ 11/ 2011
DATE AWARDED 01/ 12/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 27/ 2011 DATE ACCEPTED
DENVER CO 80229 303/ 288- 4140 DATE NOTI CE TO PROCEED 03/ 30/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 989, 071. 15 PARTI Ol PATI NG $ 203, 439. 41 $ 203, 439. 41
AWARD PRQIECT AMT: $ 454, 050. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 20.57% TOTAL EARNI NGS 203, 439. 41 203, 439. 41
FUNDS AVAI LABLE: $ 785, 631. 74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 203, 439. 41 203, 439. 41
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -5,387.50 -5,387.50
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 198, 051. 91 198, 051. 91
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 198, 051. 91 198, 051. 91
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 198, 051. 91

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17776-BI D ESTI MATE RUN 04/ 29/ 2011
PRQIECT: BR 0821- 092 ESTI MATE NO 0001 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 45. 000 0. 000
Sy 0. 000 0. 00
8. 00000 0. 000 0.00
0010 202- 00203 Renoval of Curb and Gutter 80. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0015 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 761. 000 0. 000
5% 761. 000 5,136. 75
6. 75000 761. 000 5, 136. 75
0020 202-01130 *Rermoval of CGuardrail Type 3 25. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
0025 203-00100 Muick Excavation 10. 000 0. 000
(e 0. 000 0. 00
35. 00000 0. 000 0.00
0030 203-01582 Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0035 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0040 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 10. 000 2,500. 00
250. 00000 10. 000 2,500. 00
0045 203- 02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
34. 00000 0. 000 0.00
0050 206- 00200 Structure Backfill (O ass 2) 10. 000 0. 000
(% 0. 000 0. 00
38. 00000 0. 000 0.00
0055 208-00007 Erosion Log (8 Inch) 50. 000 0. 000
LF 16. 000 64. 00

4. 00000 16. 000 64. 00



CONTI D C17776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17776-BI D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: BR 0821-092 ESTI MATE NO 0001 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00045 Concrete Washout Structure 1. 000 . 000
EACH . 000 500. 00
500. 00000 . 000 500. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 . 000
HOUR . 000 0. 00
35. 00000 . 000 0. 00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 . 000
HOUR . 000 0. 00
100. 00000 . 000 0.00
0075 208- 00205 Erosi on Control Supervisor 10. 000 . 000
HOUR . 000 135. 00
45. 00000 . 000 135. 00
0080 210-04010 Adj ust Manhol e 2.000 . 000
EACH . 000 0. 00
650. 00000 . 000 0.00
0085 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 000 . 000
TON . 000 0. 00
230. 00000 . 000 0.00
0090 403-34741  *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 233.000 . 000
TON . 000 0. 00
160. 00000 . 000 0. 00
0095 606- 02003 *End Anchor age (Nonfl ar ed) 2. 000 . 000
EACH . 000 0. 00
2, 800. 00000 . 000 0. 00
0100 608-00000 Concrete Sidewal k 45. 000 . 000
SY . 000 0. 00
50. 00000 . 000 0. 00
0105 609-21020 Curb and CGutter Type 2 (Section II-B) 150. 000 . 000
LF . 000 0. 00
20. 00000 . 000 0. 00
0110 614-86735 *\Wat her Sensor 1. 000 . 000
LS . 000 0.00
15, 000. 00000 . 000 0.00



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17776- Bl D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: BR 0821- 092 ESTI MATE NO 0001 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 625-00001 *Construction Surveying (Hourly) 50. 000 0. 000
HOUR 15. 500 2,325.00
150. 00000 15. 500 2,325.00
0120 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 426 23, 856. 00
56, 000. 00000 0. 426 23, 856. 00
0125 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 500 4, 000. 00
8, 000. 00000 0. 500 4, 000. 00
0130 627-00005 *Epoxy Pavenent MarKking 8. 000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0135 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 10.170 0. 000
GAL 10. 170 711. 90
70. 00000 10. 170 711. 90
0140 630- 00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 654. 000 16, 350. 00
25. 00000 654. 000 16, 350. 00
0145 630- 00007 *Traffic Control Inspection 10. 000 0. 000
DAY 7.000 980. 00
140. 00000 7.000 980. 00
0150 630-00012 *Traffic Control Managenent 42.000 0. 000
DAY 14. 000 8, 400. 00
600. 00000 14. 000 8, 400. 00
0155 630- 80305 *Fl aggi ng Station Light 3. 000 0. 000
EACH 1. 500 2,100. 00
1, 400. 00000 1. 500 2,100. 00
0160 630-80336 *Barricade (Type 3 MB) (Tenporary) 5. 000 0. 000
EACH 0. 500 200. 00
400. 00000 0. 500 200. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 92. 000 0. 000
EACH 46. 000 2,070. 00
45. 00000 46. 000 2,070. 00



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17776- Bl D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: BR 0821- 092 ESTI MATE NO 0001 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630- 80342 *Construction Traffic Sign (Panel Size B) 71.000 0. 000
EACH 23. 000 1, 265. 00
55. 00000 23. 000 1, 265. 00
0175 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
yee) EACH 0. 500 425. 00
850. 00000 0. 500 425. 00
0180 630- 80359 *Portabl e Message Sign Panel 126. 000 0. 000
DAY 40. 000 3, 040. 00
76. 00000 40. 000 3, 040. 00
0185 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 20. 000 110. 00
5. 50000 20. 000 110. 00
0190 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 2.000 11. 00
5. 50000 2.000 11. 00
0195 630- 80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0200 630-80380 Traffic Cone 75. 000 0. 000
EACH 37.500 206. 25
5. 50000 37.500 206. 25
0205 630-80390 Channel i zi ng Device (Special) 50. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0. 00
0210 630- 85041 I mpact Attenuator (Truck Mounted Attenuator) 42.000 0. 000
DAY 7.000 1, 190. 00
170. 00000 7.000 1, 190. 00
0215 700-70010 F/ A M nor Contract Revisions 239, 657. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 500. 000 0. 000
F A 500. 000 500. 00
1. 00000 500. 000 500. 00



CONTI D C17776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17776-BI D ESTI MATE RUN 04/ 29/ 2011
PRQIECT: BR 0821- 092 ESTI MATE NO 0001 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70014 F/ A I ncentive 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70034 F/ A Adverti serment 3, 000. 000 0. 000
F A 116. 510 116.51
1. 00000 116. 510 116.51
0255 700- 70034 F/ A Incentive (Early Conpletion) 45, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700- 70080 F/ A Furnish O fice Space 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0375 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 51. 000 0. 000
CMO No. 2
LF 51. 000 13, 311. 00
261. 00000 51. 000 13, 311. 00
0380 604-16005 Inlet Type 16 (5 Foot) CMD No. 2 1. 000 0. 000
EACH 0. 900 6, 300. 00
7, 000. 00000 0. 900 6, 300. 00
0385 608-00006 Concrete Sidewal k (6 Inch) CMO No. 2 99. 000 0. 000
SY 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17776- Bl D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: BR 0821- 092 ESTI MATE NO 0001 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 900-00014 Added Item (Lunp Sum)/ Additional Paving Mbilization 1. 000 0. 000
CMO No. 2
LS 0. 500 1, 250. 00
2,500. 00000 0. 500 1, 250. 00
0395 900- 00014 Added Item (Lunp Sun)/ Hughes Construction Mobilization 1. 000 0. 000
CMO No. 2
LS 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0400 900- 00010 Added Item (Hour)/ Public Information Officer CO No. 3 16. 000 0. 000
MCR LI No. 1
HOUR 16. 000 1, 152. 00
72. 00000 16. 000 1, 152. 00
0405 630- 80344 Construction Traffic Sign (Special) CO No. 3 MCR LI No. 112. 000 0. 000
2
SF 56. 000 1, 232. 00
22. 00000 56. 000 1, 232. 00
CAT 0200 CURRENT AMI $ 592,071.15 % 101, 437.41 % 101, 437. 41
CAT NOO300 STRUCTURES
0270 202-00215 *Removal of Concrete Pavenent (Pl aning) 100. 000 0. 000
SY 100. 000 500. 00
5. 00000 100. 000 500. 00
0275 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 460. 000 0. 000
SY 1, 427. 000 9, 632.25
6. 75000 1, 427. 000 9,632.25
0280 202-00453 Renoval of Portions of Present Structure (O ass 2) 160. 000 0. 000
5% 82.510 15, 264. 35
185. 00000 82.510 15, 264. 35
0285 202- 00460 Renoval of Portions of Present Structure (C ass 3) 10. 000 0. 000
SY 0. 360 185. 40
515. 00000 0. 360 185. 40
0290 202- 00504 Renoval of Expansion Device 30. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0295 206- 00000 Structure Excavation 18. 000 0. 000
CY 0. 000 0. 00
48. 00000 0. 000 0. 00




CONTI D C17776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17776-BI D ESTI MATE RUN 04/ 29/ 2011
PRQIECT: BR 0821- 092 ESTI MATE NO 0001 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0300 206-00200 Structure Backfill (dass 2) 18. 000 0. 000
CY 0. 000 0. 00
38. 00000 0. 000 0. 00
0305 210-00500 *Rebuil d Portions of Present Structure 1, 000. 000 0. 000
EACH 212. 000 53, 000. 00
250. 00000 212. 000 53, 000. 00
0310 210-00510 *Rebuild Portions of Present Structure 1. 000 0. 000
LS 0. 900 8, 370. 00
9, 300. 00000 0. 900 8, 370. 00
0315 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 229. 000 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0. 00
0320 515-00120 Wat er proof i ng ( Menbr ane) 1, 413. 000 0. 000
SY 0. 000 0. 00
11. 00000 0. 000 0. 00
0325 518-00112 Waterstop (12 Inch) 40. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0330 518-01004 Bri dge Expansion Device (0-4 Inch) 30. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0335 518-02010 El astoneri c Concrete End Dam 28. 000 0. 000
CF 0. 000 0. 00
388. 00000 0. 000 0. 00
0340 519-01100 Epoxy Mortar (1njection) 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0345 601- 03540 Concrete O ass DT (Deck Toppi ng) 0. 000 0. 000
CY 0. 000 0. 00

525. 00000 0. 000 0. 00



CONTI D C17776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17776- Bl D ESTI MATE RUN 04/ 29/ 2011
PRQJECT: BR 0821- 092 ESTI MATE NO 0001 15: 22: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0350 601-06100 Concrete (Patching) 5. 700 0. 000
cY 5.700 14, 250. 00
2,500. 00000 5.700 14, 250. 00
CAT 0300 CURRENT AMI  $ 396, 200. 00 $ 101, 202.00 % 101, 202. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0355 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMI  $ 800. 00 $ 800. 00 $ 800. 00
PRQIECT TOTAL CURRENT AMI $ 989, 071.15 $ 203,439.41 % 203, 439. 41



